PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave. « Princeton, NJ 08542
tel: 609.279.0008 « fax: 609.252.9238
www.princetongeoscience.com

September 10, 2012
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region IT

290 Broadway, 19™ Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #83 (August 8, 2012 to September 7, 2012)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #83 detailing
activity from August 8, 2012 to September 7, 2012.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or
concerns.

Sincerely,

PRINCETON GEOSCIENCE, INC.

pmea o felrr_

James L. Peterson, P.G.
Principal

Cc:

M. Goodwin/NJDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE
' - Progress Report # 83
August 8, 2012 to September 7, 2012

This progress report is being submitted to the Environmental Protection Agency as a
requirement of the Administrative Order on Consent with the effective date of October 6,
2005.

Previous Month (August 8, 2012 to September 7, 2012) Activity
1. AOC Requirements and Submittals associated with this report.
e No new data packages associated with this reporting period

2. Ongoing Investigations/Activities -

e Assessment of necessary P&T upgrades to generate robust source area capture
and allow for surface water discharge of the treated discharge and support an
effective source area remedy.

e Assessment of soil and shallow groundwater data to support a human health risk
assessment (direct contact and vapor intrusion), and identification of additional
soil samples and groundwater grabs.

3. Source Area IRM (August 2012)

Well Month Rate Discharge On-Site
| Total(gal) (ave. gpm) MUA(gal) Recharge(gal)
CPS3A , 679,724 . |15
WE2RB | 480,578 11 . ,
Totals . 1,160,302 26 . 674,926 527,123

4. Planned September 2012 Activity ,
e Collect soil and groundwater grabs to support the HHRA
o Prepare and submit an IRM assessment report with recommendations for system
upgrades.

Projected October 2012 Activity
e Conduct risk assessments.
e Draft the RI report
e [RM upgrade implementation planning
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